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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION I

J.F. KENNEDY FEDERAL BUILDING, BOSTON, MASSACHUSEnS 02203-2211

February 10, 1997

James Shafer, Remedial Project Manager
U.S. Department ofthe Navy I

Naval Facilities Engineering Command'
Northern Division
10 Industrial Highway
Code 1823, Mail Stop 82
Lester, PA 19113-2090·

N62661.AR.000826
NAVSTA NEWPORT RI

50903a

"

Re: Schedules in the Federal Facilities Agreement for the Navf! E~uc~.!~c::: :,,:.Q '~::i~;!1in{!;

Center

Dear Mr. Shafer:

Thank you for your letter dated January 28, 1997 conc~:ning the deadlines se! forth in the FeL::1'cl
Facilities Agreement ("FFA") for the Naval Education and Trn 1'!ing Center (''NETC''). I
understand that your proposed schedul~ is base~;upon ~he regulatory 'review times ~stab!ished ITt
the FFA. As you know, however, this does not preclude us from asp~:ing toward th~ more
efficient "working schedules" that the Navy, E~A, and ,the Rhode Island Departme~t of
Environmental Management ("RIDEM') have d~velop~d at OV..f monthly remedial V:oj,~ct
manager's meetings. Although much ofyour proposed schedule appears consist:;nt with th~ FFA,
I am unable to concur with the entire schedule provided)n, yo~r letter.

First, the site schedule ~eeds to include the Old Fire Fighter TrEJining Are8 s-<:heC:i..~e. I IJnderstand
that a work plan for a removal action at this site is fo:-;~~~;oming P""'ld that thit removi'! a~ioo could
affect future investigations at the site. However, it is ne;;essarj to specif'; ph:w fOf future studies
at this site in the FFA. .

Second, enforceable dates for future investigations for the Offshore cQmponen~ of:Ot~r·~ktG~·

Shipyard must also be specified. I understand t!lat th(~ eco!ogcat ;jsk ?..ss~~~snJp.l\'t will. ~~ sent Ci1

February 12, 1997. We should discuss,what ad.dition~l investigations are necessary a~ this f!ite.

Third, you may wish to reference any ongoing work at '1"~..;;k Fa-mD 1,2, an:! 3 that is being
conducted under the RCRA or Underground Storage Tank programs. Clearly, this c'2'.dd ~§ct

future assessments under CERCLA and could help justifY the protracl:0d (:!eanuf st;hedutc.
Likewise, removal actions taken at the,NUWC Pis~osal:Area and the Co(;~ii1gt~n Cove rd.!bble
Fill Area should also be referenced (e.g., by a footnote).
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I am eager to work wit~ you and the RIDEM to flnalize an FFA schedde for loffiTC. III t!le
meantime, I recommend that we finalize the parts pfthe proposed FFA schedde ;:-:~t ment~m~f.'f1 T •
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above. Can we discuss specific plans for the Old Fire Fighter Training Area and the Offshore
component ofDerecktor Shipyard at our February 19, 1997 meeting? Please do not hesitate to
contact me at 17) 573-5777 should you have any questions before this meeting.

. incerely,~

Kymbe ee Keckler, Re ial Project Manager
Federal acilities Superfund Section

cc: Paul Kulpa, RIDEM, Providence, RI
Brad Wheeler, NETC, Newport, RI
Bob DiBiccaro, USEPA, Boston, MA
Mary Sanderson, USEPA, Boston, MA
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